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HEX Partner BeamlineHEX Partner Beamline 1270 31-Aug-17 A 29-Sep-22 99890 15526241 $31,216,997

HEX BeamlineHEX Beamline 1270 31-Aug-17 A 29-Sep-22 99890 15526241 $31,216,997

HEX ManagementHEX Management 1270 31-Aug-17 A 29-Sep-22 32771 11000 $5,523,711

HEX DesignHEX Design 433 01-Sep-17 A 29-May-19 4844 3701 $546,394

HEX Conceptual DesignHEX Conceptual Design 37 01-Sep-17 A 25-Oct-17 A 163 0 $19,028

HEX Preliminary DesignHEX Preliminary Design 120 01-Nov-17 A 26-Apr-18 921 3701 $105,651

HEX Final DesignHEX Final Design 272 27-Apr-18 29-May-19 3760 0 $421,714

HEX Beamline ConstructionHEX Beamline Construction 1033 22-May-18 08-Jul-22 13546 5119821 $7,333,429

HEX Photon Delivery System Procurement and FabricationHEX Photon Delivery System Procurement and Fabrication 690 22-May-18 25-Feb-21 0 3337809 $3,739,494

HEX Photon Delivery System Installation and TestHEX Photon Delivery System Installation and Test 778 30-May-19 08-Jul-22 13066 2500 $1,551,154

HEX End Station Procurement and FabricationHEX End Station Procurement and Fabrication 250 17-Sep-20 16-Sep-21 0 1779512 $1,992,342

HEX End Station Installation and TestHEX End Station Installation and Test 125 17-Sep-21 22-Mar-22 480 0 $50,439

HEX Beamline InfrastructureHEX Beamline Infrastructure 1149 02-Oct-17 A 09-May-22 12871 2576542 $4,458,497

HEX HutchesHEX Hutches 1027 02-Apr-18 09-May-22 530 1914530 $2,211,472

HEX Mechanical UtilitiesHEX Mechanical Utilities 979 22-May-18 21-Apr-22 2461 342000 $677,142

HEX Electrical UtilitiesHEX Electrical Utilities 979 22-May-18 21-Apr-22 2696 66800 $426,941

HEX EPSHEX EPS 524 19-Mar-20 21-Apr-22 1100 63000 $205,553

HEX PPSHEX PPS 1137 02-Oct-17 A 21-Apr-22 5924 150212 $868,291

HEX Beamline Furniture and Office EquipmentHEX Beamline Furniture and Office Equipment 140 04-Sep-20 31-Mar-21 160 40000 $69,098

HEX Accelerator InfrastructureHEX Accelerator Infrastructure 1116 01-Nov-17 A 21-Apr-22 23236 3125000 $6,355,673

HEX Front EndHEX Front End 1116 01-Nov-17 A 21-Apr-22 13951 1040000 $2,864,020

HEX SourceHEX Source 1116 01-Nov-17 A 21-Apr-22 5155 1900000 $2,784,395

HEX StraightHEX Straight 724 30-May-19 21-Apr-22 4130 185000 $707,258

HEX ControlsHEX Controls 532 09-Mar-20 21-Apr-22 7300 388600 $1,389,982

HEX Basic System ControlsHEX Basic System Controls 360 09-Mar-20 11-Aug-21 4940 388600 $1,092,744

HEX Instrument ApplicationsHEX Instrument Applications 172 12-Aug-21 21-Apr-22 2360 0 $297,238

HEX Conventional FacilitiesHEX Conventional Facilities 747 01-Nov-17 A 27-Oct-20 5322 4301578 $5,609,312

HEX Conventional Facilities Design and Bid PreparationHEX Conventional Facilities Design and Bid Preparation 306 01-Nov-17 A 25-Jan-19 1054 150967 $360,136

HEX Conventional Facilities ConstructionHEX Conventional Facilities Construction 440 28-Jan-19 26-Oct-20 0 4112611 $4,399,201

HEX Conventional Facilities CommissioningHEX Conventional Facilities Commissioning 436 04-Feb-19 27-Oct-20 4268 38000 $849,975
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